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ID L2 MTE Task Name Duration % Complete Start Finish Predecessors Resource Names

1 Availability BlueGene/L 1 day? 0% Fri 10/1/04 Fri 10/1/04

2 PSE Software 351 days? 100% Mon 8/30/04 Mon 1/2/06

3 SLURM Design 54 days 100% Mon 8/30/04 Thu 11/11/04 Jette

4 Associate BGL partitions with SLURM nodes 5 days 100% Fri 10/1/04 Thu 10/7/04 Jette

5 Node monitor daemon DRAIN failed nodes 10 days 100% Fri 10/8/04 Thu 10/21/04 4 Jette

6 Optimize SLURM node lookup for 3-D torus 5 days 100% Fri 10/22/04 Thu 10/28/04 5 Jette

7 Move node selection logic from core to plugin 10 days 100% Fri 10/29/04 Thu 11/11/04 6 Jette

8 Node selection recognizes 3-D architecture 15 days 100% Mon 8/30/04 Fri 9/17/04 Phung,Auble

9 User ability to specify job geometry 5 days 100% Mon 9/20/04 Fri 9/24/04 8 Phung

10 Network setup and take down for a specific job specific to BGL switch interconnect 20 days 100% Mon 9/27/04 Fri 10/22/04 9 Phung

11 Enable SLURM connection to IBM APIs 10 days 100% Fri 10/22/04 Thu 11/4/04 5 Jette

12 SLURM Test 220 days 100% Fri 12/10/04 Fri 10/14/05

13 L3 SLURM Running on BGLb 0 days 100% Fri 12/10/04 Fri 12/10/04 151,150 Jette

14 SLURM Testing on BGLb 30 days 100% Wed 3/2/05 Tue 4/12/05 160 Jette

15 L3 SLURM Running on BGLc 0 days 100% Tue 4/12/05 Tue 4/12/05 14 Jette

16 SLURM Testing on bglc 30 days 100% Wed 4/13/05 Tue 5/24/05 15

17 SLURM Running on BGL 64 Racks 0 days 100% Fri 9/2/05 Fri 9/2/05 176 Jette

18 L3 SLURM Testing on BGL 64 Racks 30 days 100% Mon 9/5/05 Fri 10/14/05 17 Jette

19 PSE Applications 45 days 100% Wed 1/26/05 Tue 3/29/05

20 Marquis Application Scaling on 16 rack system 45 days 100% Wed 1/26/05 Tue 3/29/05 153,48 Louis

21 PSE Libraries 1 day? 100% Tue 10/18/05 Tue 10/18/05 20

22 I/O libraries checked out 1 day? 100% Tue 10/18/05 Tue 10/18/05 23,151 Futral

23 PSE Compilers 214 days? 100% Mon 12/13/04 Thu 10/6/05

24 BG/L b compiler checkout complete 1 day 100% Mon 12/13/04 Mon 12/13/04 151 Futral

25 BG/l c compiler checkout complete 1 day? 100% Thu 4/28/05 Thu 4/28/05 162 Futral

26 BG/L full system compiler checkout complete 1 day? 100% Thu 10/6/05 Thu 10/6/05 177 Futral

27 PSE MPI 265 days? 100% Fri 10/1/04 Thu 10/6/05

28 Ensure MPI Security and Function 20 days 100% Fri 10/1/04 Thu 10/28/04 Ahn

29 BG/L b MPI tests to identify issue 1 day 100% Mon 12/13/04 Mon 12/13/04 151 Yates

30 BG/l c mpi tests complete (SWL Post-ship test) 1 day? 100% Thu 4/28/05 Thu 4/28/05 162 Yates

31 BG/L full system MPI tests complete 1 day? 100% Thu 10/6/05 Thu 10/6/05 177 Yates

32 PSE Performance Testing 243 days 100% Fri 12/10/04 Wed 11/16/05 Yates

33 BG/L b performance tests to identify issues 0 days 100% Fri 12/10/04 Fri 12/10/04 151 Yates

34 BG/L c SWL performance tests 0 days 100% Wed 4/27/05 Wed 4/27/05 162 Yates

35 BG/L full system SWL performance tests 0 days 100% Wed 10/5/05 Wed 10/5/05 177 Yates

36 BG/L full system performance test  report complete 30 days 100% Thu 10/6/05 Wed 11/16/05 35 Yates

37 PSE Etnus TotalView 122 days? 100% Mon 12/13/04 Wed 6/1/05

38 Etnus TotalView Delivered 0 days 100% Wed 12/15/04 Wed 12/15/04 Futral

39 Etnus check-out 1 day? 100% Mon 12/13/04 Mon 12/13/04 151

40 Full system TV debugger complete 0 days 100% Wed 6/1/05 Wed 6/1/05 Futral

41 PSE Tools 213 days 100% Fri 12/10/04 Wed 10/5/05

42 BG/L b tool checkout complete 0 days 100% Fri 12/10/04 Fri 12/10/04 151 Futral

43 BG/l c toolr checkout complete 0 days 100% Wed 4/27/05 Wed 4/27/05 162 Futral

44 BG/L full system tool checkout complete 0 days 100% Wed 10/5/05 Wed 10/5/05 177 Futral
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ID L2 MTE Task Name Duration % Complete Start Finish Predecessors Resource Names

45 PSE Lustre Software Milestones 327 days 100% Fri 10/1/04 Mon 1/2/06

46 L4 Initial deployment of Lustre on  BGL test system 30 days 100% Fri 10/1/04 Thu 11/11/04 Morrone

47 (L4) Lustre testing on 16-rack system -- 12/15/2005 30 days 100% Wed 12/15/04 Tue 1/25/05 151 Morrone

48 L3 Lustre operational on BG/Lb 0 days 100% Tue 1/25/05 Tue 1/25/05 47 Morrone

49 (L4) Lustre tested on 32-rack system -- 2/15/2005 30 days 100% Thu 4/28/05 Wed 6/8/05 162 Morrone

50 L3 Lustre operational on BG/Lc 0 days 100% Wed 6/8/05 Wed 6/8/05 49

51 (L4) Lustre tested on full 64-rack system in testing -- 4/15/2005 30 days 100% Mon 10/17/05 Fri 11/25/05 177 Morrone

52 L3 Lustre operational on BG/L 0 days 100% Fri 11/25/05 Fri 11/25/05 51

53 (L4) Lustre tested on SCF BGL-- 1/1/2006 45 days 100% Tue 11/1/05 Mon 1/2/06 Morrone

54 Hardware 343 days? 99% Fri 10/1/04 Tue 1/24/06

55 Lustre Hardware 62 days? 100% Fri 10/1/04 Mon 12/27/04 Fitzgerald

56 7 Cyclades Terminal Servers Delivered 1 day 100% Fri 10/1/04 Fri 10/1/04 Fitzgerald

57 7 48 port cisco switches delivered 1 day? 100% Fri 10/1/04 Fri 10/1/04 Slavec

58 1 Cisco 3550 Delivered 1 day? 100% Fri 10/1/04 Fri 10/1/04 Slavec

59 7 GBICs delivered 1 day? 100% Fri 10/1/04 Fri 10/1/04 Slavec

60 Get another metadata server for 128 node system 22 days 100% Fri 10/1/04 Mon 11/1/04 Fitzgerald

61 Move 128 node system to new metadata server 2 days 100% Tue 11/2/04 Wed 11/3/04 60 Goldstone

62 Lustre Hardware Installation 56 days? 100% Mon 10/11/04 Mon 12/27/04

63 1-4 racks built by DDN 5 days 100% Mon 10/11/04 Fri 10/15/04 DDN

64 32  Nacona's Delivered 0 days 100% Fri 10/15/04 Fri 10/15/04 63 Fitzgerald

65 1-4 racks wired EE techs 5 days 100% Mon 10/18/04 Fri 10/22/04 64 EE Techs

66 Test Node-HBA-Cntrlr-Disk 15 days 100% Mon 10/25/04 Fri 11/12/04 65 Stearman

67 5-8 racks built by DDN 5 days 100% Mon 10/18/04 Fri 10/22/04 63 DDN

68 32  Nacona's Delivered 1 day? 100% Mon 10/25/04 Mon 10/25/04 67 Fitzgerald

69 5-8 racks wired 5 days 100% Tue 10/26/04 Mon 11/1/04 68 EE Techs

70 Test Node-HBA-Cntrlr-Disk 15 days 100% Tue 11/2/04 Mon 11/22/04 69 Stearman

71 L3 BGLb Lustre Hardware Complete 0 days 100% Mon 11/22/04 Mon 11/22/04 70

72 9-12 racks built by DDN 5 days 100% Mon 10/25/04 Fri 10/29/04 67 DDN

73 32  Nacona's Delivered 1 day? 100% Mon 11/1/04 Mon 11/1/04 72 Fitzgerald

74 9-12 acks wired EE techs 5 days 100% Tue 11/2/04 Mon 11/8/04 73 EE Techs

75 Test Node-HBA-Cntrlr-Disk 15 days 100% Tue 11/9/04 Mon 11/29/04 74 Stearman

76 13-16 racks built by DDN 5 days 100% Mon 11/1/04 Fri 11/5/04 72 DDN

77 32  Nacona's Delivered 1 day? 100% Mon 11/8/04 Mon 11/8/04 76 Fitzgerald

78 13-16 acks wired EE techs 5 days 100% Tue 11/9/04 Mon 11/15/04 77 EE Techs

79 Test Node-HBA-Cntrlr-Disk 15 days 100% Tue 11/16/04 Mon 12/6/04 78 Stearman

80 L3 BGLc Lustre Hardware Complete 0 days 100% Mon 12/6/04 Mon 12/6/04 79

81 17-20 racks built by DDN 5 days 100% Mon 11/8/04 Fri 11/12/04 76 DDN

82 32  Nacona's Delivered 1 day? 100% Mon 11/15/04 Mon 11/15/04 81 Fitzgerald

83 17-20 acks wired EE techs 5 days 100% Tue 11/16/04 Mon 11/22/04 82 EE Techs

84 Test Node-HBA-Cntrlr-Disk 15 days 100% Tue 11/23/04 Mon 12/13/04 83 Stearman

85 21-24 racks built by DDN 5 days 100% Mon 11/15/04 Fri 11/19/04 81 DDN

86 32  Nacona's Delivered 1 day? 100% Mon 11/22/04 Mon 11/22/04 85 Fitzgerald

87 21-24 acks wired EE techs 5 days 100% Tue 11/23/04 Mon 11/29/04 86 EE Techs

88 Test Node-HBA-Cntrlr-Disk 15 days 100% Tue 11/30/04 Mon 12/20/04 87 Stearman
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ID L2 MTE Task Name Duration % Complete Start Finish Predecessors Resource Names

89 25-28 racks built by DDN 5 days 100% Mon 11/22/04 Fri 11/26/04 85 DDN

90 32  Nacona's Delivered 1 day? 100% Mon 11/29/04 Mon 11/29/04 89 Fitzgerald

91 25-28 acks wired EE techs 5 days 100% Tue 11/30/04 Mon 12/6/04 90 EE Techs

92 Test Node-HBA-Cntrlr-Disk 15 days 100% Tue 12/7/04 Mon 12/27/04 91 Stearman

93 L3 BGL Lustre Hardware Complete 0 days 100% Mon 12/27/04 Mon 12/27/04 92

94 PSE Storage 62 days 100% Mon 11/15/04 Tue 2/8/05 Gary

95 PSE Storage Cluster Install Complete 15 days 100% Mon 11/15/04 Fri 12/3/04 Hamilton/Cupps

96 PSE Storage SW Transfer Tools Available 47 days 100% Mon 12/6/04 Tue 2/8/05 95 Gary

97 DVS Visualization 341 days? 100% Tue 10/5/04 Tue 1/24/06

98 DVS Vis User Requirements Collected 1 day? 100% Tue 10/5/04 Tue 10/5/04 Springmeyer

99 DVS BGLbtemporoary vis resource delivered 10 days 100% Fri 1/7/05 Thu 1/20/05 Southard

100 ASL electrical complete 5 days 100% Fri 10/22/04 Thu 10/28/04 Reehl

101 ASL network complete 1 day 100% Fri 10/22/04 Fri 10/22/04 Slavec

102 DVS BGLb temporary vis resource (QVC) up and running 20 days 100% Mon 11/22/04 Fri 12/17/04 101,100 Southard

103 DVS BGLb vis resource available to users (tie to BG/L ready, lustre ready) 0 days 100% Tue 1/25/05 Tue 1/25/05 47,153,102

104 DVS Permanent BG/L Vis Cluster delivered 90 days 100% Wed 6/1/05 Tue 10/4/05

105 BG/L Vis Install and bringup 80 days 100% Wed 10/5/05 Tue 1/24/06 104

106 L3 DVS Permanent BG/L Unclassified Vis cluster available 0 days 100% Tue 1/24/06 Tue 1/24/06 105

107 CS Network, Facilities, Sys Admin (Integration) 40 days 100% Fri 10/1/04 Thu 11/25/04

108 CS Order Ethernet cabels for Lustre federated & BGL 1 day 100% Fri 10/1/04 Fri 10/1/04 Slavec

109 CS Ethernet cables for Lustre and BGL delivered 1 day 100% Mon 10/18/04 Mon 10/18/04 Slavec

110 CS Install Lustre Data Cable Trays 5 days 100% Tue 10/19/04 Mon 10/25/04 109 Reehl

111 CS Install Lustre Federated Switches 1 day 100% Tue 10/26/04 Tue 10/26/04 110,132 Slavec

112 CS Attach OSTs to Lustre Federated Switches 3 days 100% Tue 11/23/04 Thu 11/25/04 111,70 Slavec

113 CS Network requirements gathered 10 days 100% Fri 10/1/04 Thu 10/14/04 Slavec

114 CS Fiber pathway penetrations 1 day 100% Fri 10/1/04 Fri 10/1/04 Reehl

115 CS Fiber for exernal network distribution delivered 1 day 100% Fri 10/1/04 Fri 10/1/04 Slavec

116 CS Install external network fiber 1 day 100% Mon 10/4/04 Mon 10/4/04 114,115 Slavec

117 CS Connect SN, FEN to external network 1 day 100% Mon 11/1/04 Mon 11/1/04 141,142,116 Slavec

118 CS Connect SN, FEN to Lustre Federated switch 1 day 100% Fri 10/1/04 Fri 10/1/04 Slavec

119 CS Network diagram complete 1 day 100% Fri 10/15/04 Fri 10/15/04 113 Slavec

120 CS Network I P Addresses defined and delivered to IBM 1 day 100% Mon 10/18/04 Mon 10/18/04 119 Slavec

121 CS Switches procured 1 day 100% Fri 10/1/04 Fri 10/1/04 Slavec

122 CS Cables procured 1 day 100% Fri 10/1/04 Fri 10/1/04 Slavec

123 CS Switches delivered 1 day 100% Fri 10/1/04 Fri 10/1/04 Slavec

124 CS Cables delivered 1 day 100% Fri 10/1/04 Fri 10/1/04 Slavec

125 CS Switches installed 3 days 100% Fri 10/1/04 Tue 10/5/04 Slavec

126 CS Switches cabled 3 days 100% Fri 10/1/04 Tue 10/5/04 Slavec

127 CS Facilities 61 days? 100% Fri 10/1/04 Fri 12/24/04

128 CS Floor tile issue resoultion 10 days? 100% Fri 10/1/04 Thu 10/14/04

129 CS Marroquin to complete thermal studies 1 day? 100% Fri 10/1/04 Fri 10/1/04 IBM

130 CS Mayhugh to pursue stantion requirements 10 days 100% Fri 10/1/04 Thu 10/14/04 Mayhugh

131 CS Electrical scheduled 1 day 100% Fri 10/1/04 Fri 10/1/04 Reehl

132 CS Lustre Electrical Complete 10 days 100% Mon 10/4/04 Fri 10/15/04 131 Reehl
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ID L2 MTE Task Name Duration % Complete Start Finish Predecessors Resource Names

133 CS BGLb Electrical complete 15 days 100% Mon 10/18/04 Fri 11/5/04 132 Reehl

134 CS BGLb Floor reinforcements 10 days 100% Mon 10/25/04 Fri 11/5/04 Mayhugh

135 CS BGLb tile cutouts 2 days 100% Mon 10/25/04 Tue 10/26/04 Reehl

136 L3 Facility ready for BGLb 0 days 100% Fri 11/5/04 Fri 11/5/04 134

137 Remaining BGL electrical 20 days 100% Mon 11/8/04 Fri 12/3/04 133 Reehl

138 Remaining BGL floor strengthening 20 days 100% Mon 11/8/04 Fri 12/3/04 134,133 Mayhugh

139 Remaining BG/L floor tile cuts 4 days 100% Tue 12/21/04 Fri 12/24/04 153 Reehl

140 L3 Facility Ready for BG/L 0 days 100% Fri 12/24/04 Fri 12/24/04 139

141 CS Service Node delivered 0 days 100% Mon 11/1/04 Mon 11/1/04 IBM

142 CS Front End Node delivered 0 days 100% Mon 11/1/04 Mon 11/1/04 IBM

143 CS Install BGL Federated Switch and cables 3 days 100% Mon 10/18/04 Wed 10/20/04 132 Slavec

144 BG b 16 Rack Install, cable and bringup 31 days 100% Mon 11/8/04 Tue 12/21/04 IBM

145 CS BGLb 8 racks delivered 0 days 100% Mon 11/8/04 Mon 11/8/04 IBM

146 CS BGLb final 8 racks delivered 0 days 100% Mon 11/15/04 Mon 11/15/04 IBM

147 CS BGLb 8 racks cabled 10 days 100% Mon 11/8/04 Fri 11/19/04 145,134 IBM

148 CS BGLb 16 racks cabled 10 days 100% Mon 11/15/04 Fri 11/26/04 146 IBM

149 CS Run cable diagnostics 2 days 100% Mon 11/29/04 Tue 11/30/04 147,148 IBM

150 Machine bringup and debug 8 days 100% Wed 12/1/04 Fri 12/10/04 149 IBM

151 BGL b Software Checkout Readiness 0 days 100% Fri 12/10/04 Fri 12/10/04 150 LLNL

152 BGL Acceptance Testing 5 days 100% Mon 12/13/04 Fri 12/17/04 151 LLNL and IBM

153 L3 BGLb (16 racks) Acceptance from IBM 0 days 100% Tue 12/21/04 Tue 12/21/04 152 LLNL

154 BGLc 16 to32 Rack Install, cable and bringup 63 days 100% Mon 1/31/05 Wed 4/27/05 IBM

155 CS BGLc 8 racks delivered 0 days 100% Mon 1/31/05 Mon 1/31/05 IBM

156 CS BGLc final 8 racks delivered 0 days 100% Mon 2/7/05 Mon 2/7/05 IBM

157 CS BGLc 8 racks cabled 10 days 100% Mon 1/31/05 Fri 2/11/05 155 IBM

158 CS BGLc 16 racks cabled 10 days 100% Mon 2/7/05 Fri 2/18/05 156 IBM

159 BGLc 32 racks cabled (combine with existing 16 racks) 5 days 100% Mon 2/21/05 Fri 2/25/05 158 IBM

160 CS Run cable diagnostics 2 days 100% Mon 2/28/05 Tue 3/1/05 157,159 IBM

161 Machine bringup and debug 20 days 100% Wed 3/2/05 Tue 3/29/05 160 IBM

162 BGL c Software Checkout Readiness 11 days 100% Wed 4/13/05 Wed 4/27/05 LLNL

163 L3 BGLc (32 racks) Acceptance from IBM 0 days 100% Wed 4/27/05 Wed 4/27/05 162 LLNL

164 BGL 32 to 64 Rack Install, cable and bringup 78 days 100% Mon 6/20/05 Wed 10/5/05 IBM

165 CS BGL 8 racks delivered 0 days 100% Mon 6/20/05 Mon 6/20/05 226 IBM

166 CS BGL nextl 8 racks delivered 0 days 100% Thu 6/23/05 Thu 6/23/05 IBM

167 BGL next 8 racks delivered 0 days 100% Fri 6/24/05 Fri 6/24/05 IBM

168 BGL next 8 racks delivered 0 days 100% Tue 6/28/05 Tue 6/28/05 IBM

169 CS BGLb 8 racks cabled 5 days 100% Mon 6/20/05 Fri 6/24/05 165 IBM

170 CS BGLb 16 racks cabled 5 days 100% Thu 6/23/05 Wed 6/29/05 166 IBM

171 BGL 24 racks cabled 5 days 100% Thu 6/30/05 Wed 7/6/05 170 IBM

172 BGL 32 racks cabled 5 days 100% Thu 7/7/05 Wed 7/13/05 171 IBM

173 CS Run cable diagnostics on 32 racks 12 days 100% Thu 7/14/05 Fri 7/29/05 169,172 IBM

174 Combine new 32 racks with existing 32 racks 7 days 100% Mon 8/1/05 Tue 8/9/05 173 IBM

175 Existing 32 Racks not available to users 0 days 100% Fri 7/29/05 Fri 7/29/05 173

176 Machine bringup and debug 25 days 100% Mon 8/1/05 Fri 9/2/05 175 IBM
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ID L2 MTE Task Name Duration % Complete Start Finish Predecessors Resource Names

177 BGL Software Checkout Readiness 23 days 100% Mon 9/5/05 Wed 10/5/05 176 LLNL

178 L3 BGL Acceptance from IBM 0 days 100% Wed 10/5/05 Wed 10/5/05 177 LLNL

179 System Administration 112 days? 58% Fri 10/1/04 Mon 3/7/05

180 System Admin milestone 42 reviewed 1 day? 100% Fri 10/1/04 Fri 10/1/04 Dossa

181 System Administration tool list reviewed 1 day? 100% Fri 10/1/04 Fri 10/1/04 IBM,Goldstone

182 System Admin. Education in Rochester 5 days 100% Tue 1/25/05 Mon 1/31/05 one,D'Hooge,Bertsch

183 DB2 Training 5 days 0% Tue 3/1/05 Mon 3/7/05 Miller

184 User Services 71 days 100% Fri 10/1/04 Fri 1/7/05

185 Rules for running 1 day 100% Fri 10/1/04 Fri 10/1/04 Fier

186 Process for account approval 1 day 100% Thu 10/14/04 Thu 10/14/04 Cupps

187 General User Processes and Documentation 60 days 100% Mon 10/18/04 Fri 1/7/05 Shuler

188 SWL 253.5 days? 100% Fri 10/1/04 Wed 9/21/05

189 BGLb Pre-ship SWL 1 day 100% Fri 10/1/04 Fri 10/1/04

190 IBM CPU Test 1K nodes for 1 hour 1 day 100% Fri 10/1/04 Fri 10/1/04

191 IBM Mem Test 1K nodes for 1 hour 1 day 100% Fri 10/1/04 Fri 10/1/04

192 IBM Torus/TreeTest 1K nodes for 1 hour 1 day 100% Fri 10/1/04 Fri 10/1/04

193 MPI mini-tests 1K nodes for 1 hour 1 day 100% Fri 10/1/04 Fri 10/1/04

194 Linpack 1K nodes, 2K CPUs for 1 hour 1 day 100% Fri 10/1/04 Fri 10/1/04

195 sPPM 1K nodes, 1K CPUs for 1 hour 1 day 100% Fri 10/1/04 Fri 10/1/04

196 UMT2000 1K nodes, 1K CPUs for 1 hour 1 day 100% Fri 10/1/04 Fri 10/1/04

197 BGLb Acceptance SWL 15 days? 100% Mon 12/13/04 Fri 12/31/04

198 BGLb Functional Test 15 days? 100% Mon 12/13/04 Fri 12/31/04

199 Entry Criteria - Either Lustre or NFS can be mounted from all IO nodes 1 day? 100% Mon 12/13/04 Mon 12/13/04 151

200 Entry Criteria - SLURM is Functioning 1 day? 100% Mon 12/13/04 Mon 12/13/04 151

201 Entry Criteria - System and network installed and operating 1 day? 100% Mon 12/13/04 Mon 12/13/04 151

202 Linpack 16x1K nodes for 1 hour 1 day? 100% Tue 12/14/04 Tue 12/14/04 201

203 Linpack 2x8K nodes for 3 hours 1 day? 100% Wed 12/15/04 Wed 12/15/04 202

204 Linpack 1x16K nodes for 3 hours 1 day? 100% Thu 12/16/04 Thu 12/16/04 203

205 sPPM 16x1K nodes for 1 hour 1 day? 100% Fri 12/17/04 Fri 12/17/04 204

206 sPPM 2x8K nodes for 2 hours 1 day? 100% Mon 12/20/04 Mon 12/20/04 205

207 sPPM 1x16K nodes for 4 hours 1 day? 100% Tue 12/21/04 Tue 12/21/04 206

208 UMT2000 16x1K nodes for 1 hour 1 day? 100% Wed 12/22/04 Wed 12/22/04 207

209 UMT2000 2x8K nodes for 2 hours 1 day? 100% Thu 12/23/04 Thu 12/23/04 208

210 UMT2000 1x16K nodes for 4 hours 1 day? 100% Fri 12/24/04 Fri 12/24/04 209

211 System Management test 32x512 - 1x16K nodes for 4 hours 1 day? 100% Mon 12/27/04 Mon 12/27/04 210

212 Partitioning 32x512 - 1x16K nodes for 4 hours 1 day? 100% Tue 12/28/04 Tue 12/28/04 211

213 Logging on all tests 1 day? 100% Wed 12/29/04 Wed 12/29/04 212

214 IBM HW Diagnostics 32x512 - 1x16K nodes for 8 hours 1 day? 100% Thu 12/30/04 Thu 12/30/04 213

215 IOR 32x512 - 1x16K nodes for 4 hours 1 day? 100% Fri 12/31/04 Fri 12/31/04 214

216 BGLc Pre-ship SWL 21 days 100% Tue 2/1/05 Tue 3/1/05

217 IBM CPU Test 1K nodes for 1 hour 3 days 100% Tue 2/1/05 Thu 2/3/05

218 IBM Mem Test 1K nodes for 1 hour 3 days 100% Fri 2/4/05 Tue 2/8/05 217

219 IBM Torus/TreeTest 1K nodes for 1 hour 3 days 100% Wed 2/9/05 Fri 2/11/05 218

220 MPI mini-tests 1K nodes for 1 hour 3 days 100% Mon 2/14/05 Wed 2/16/05 219
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ID L2 MTE Task Name Duration % Complete Start Finish Predecessors Resource Names

221 Linpack 1K nodes, 2K CPUs for 1 hour 3 days 100% Thu 2/17/05 Mon 2/21/05 220

222 sPPM 1K nodes, 1K CPUs for 1 hour 3 days 100% Tue 2/22/05 Thu 2/24/05 221

223 UMT2000 1K nodes, 1K CPUs for 1 hour 3 days 100% Fri 2/25/05 Tue 3/1/05 222

224 Cable up 32K at Rochester 5 days 100% Thu 3/31/05 Wed 4/6/05

225 Rochester 32K Machine bringup and debug 25 days 100% Thu 4/7/05 Wed 5/11/05 224 IBM

226 Rochester BGL Software Checkout Readiness 15 days 100% Thu 5/12/05 Wed 6/1/05 225 LLNL

227 Rochester Runs SWL on 32 Racks in Rochester 15 days 100% Thu 6/2/05 Wed 6/22/05 226 LLNL

228 LCRM Ready for Test 30 days 100% Fri 4/1/05 Thu 5/12/05 Lipari

229 SWL Codes Ready and Harness Tested 15 days 100% Mon 5/2/05 Fri 5/20/05 Hadjimarkos

230 BGLcAcceptance SWL/ BGL 64 Rack Pre-ship, BGL 64 Rack Acceptance 12.5 days? 100% Fri 9/2/05 Wed 9/21/05 223

231 BGL Functional Test 3 days 100% Fri 9/2/05 Wed 9/7/05 176

232 Entry Criteria - Lustre can be mounted from all IO nodes 0 days 100% Fri 9/2/05 Fri 9/2/05 176

233 Entry Criteria - SLURM is Functioning 0 days 100% Fri 9/2/05 Fri 9/2/05 176

234 Entry Criteria - System and network installed and operating 0 days 100% Fri 9/2/05 Fri 9/2/05 176

235 MPI Validation Test Suite 0.1 days 100% Mon 9/5/05 Mon 9/5/05 176

236 MPI2 Functional Test 0.1 days 100% Mon 9/5/05 Mon 9/5/05 235

237 MPI I/O 0.1 days 100% Mon 9/5/05 Mon 9/5/05 236

238 Chkpt/Restart 0.1 days 100% Mon 9/5/05 Mon 9/5/05 237

239 Global CRC 0.1 days 100% Mon 9/5/05 Mon 9/5/05 238

240 Lustre serial and parallel tests 0.2 days 100% Mon 9/5/05 Mon 9/5/05 239

241 Sys. Admin 0.1 days 100% Mon 9/5/05 Mon 9/5/05 240

242 CMCS 0.1 days 100% Mon 9/5/05 Mon 9/5/05 241

243 SLURM 1 day 100% Mon 9/5/05 Tue 9/6/05 242

244 PAPI 1 day 100% Mon 9/5/05 Tue 9/6/05 243

245 System Call Tests 1 day 100% Tue 9/6/05 Wed 9/7/05 244

246 Netlib Test Suite 0.1 days 100% Wed 9/7/05 Wed 9/7/05 245

247 BGL Functional Test Complete 0 days 100% Wed 9/7/05 Wed 9/7/05 246

248 BGL  PERFORMANCE SWL Tests 2.35 days? 100% Thu 9/8/05 Mon 9/12/05 247

249 Presta MPI Performance 0.1 days 100% Thu 9/8/05 Thu 9/8/05 247

250 MPI mini tests 0.1 days 100% Thu 9/8/05 Thu 9/8/05 249

251 Lustre 0.25 days 100% Thu 9/8/05 Thu 9/8/05 250

252 NEWS05 0.1 days 100% Thu 9/8/05 Thu 9/8/05 251

253 STREAM 0.1 days 100% Thu 9/8/05 Thu 9/8/05 252

254 STRIDE 0.1 days 100% Thu 9/8/05 Thu 9/8/05 253

255 TTCP, NetPerf 0.1 days 100% Thu 9/8/05 Thu 9/8/05 254

256 MATMULT 0.25 days 100% Thu 9/8/05 Fri 9/9/05 255

257 Netlib test suite 0.25 days 100% Fri 9/9/05 Fri 9/9/05 256

258 BGL performance SWL Complete 1 day? 100% Fri 9/9/05 Mon 9/12/05 257

259 BGL STABILITY SWL 7.15 days? 100% Mon 9/12/05 Wed 9/21/05 258

260 Linpack 0.5 days 100% Wed 9/21/05 Wed 9/21/05

261 sPPM 0.5 days 100% Mon 9/12/05 Tue 9/13/05 260

262 UMT2000 0.5 days 100% Tue 9/13/05 Tue 9/13/05 261

263 Miranda 0.5 days 100% Tue 9/13/05 Wed 9/14/05 262

264 Raptor 0.5 days 100% Wed 9/14/05 Wed 9/14/05 263

IBM

LLNL

LLNL

Lipari

Hadjimarkos

9/2

9/2

9/2

9/7
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ID L2 MTE Task Name Duration % Complete Start Finish Predecessors Resource Names

265 Mdcask/Purgatory 0.5 days 100% Wed 9/14/05 Thu 9/15/05 264

266 LAMMPS 0.5 days 100% Thu 9/15/05 Thu 9/15/05 265

267 SPASM 1 day? 100% Thu 9/15/05 Fri 9/16/05 266

268 Hypre/Sundials Libraries via Miranda 0.5 days 100% Fri 9/16/05 Mon 9/19/05 267

269 ddcMD 2 days 100% Mon 9/12/05 Wed 9/14/05

270 BGL LA 0 days 100% Mon 10/3/05 Mon 10/3/05

271 BGL Coverage Schedule Identified 5 days 100% Mon 10/3/05 Fri 10/7/05 270 Cupps

272 BGL Security Plan 35 days 95% Fri 10/14/05 Thu 12/1/05 Braby

273 Root FN accounts identified and removed from BGL 5 days 100% Fri 10/14/05 Thu 10/20/05 Bertsch

274 Root FN accounts identified and removed from uBGL 1 day? 100% Fri 10/21/05 Fri 10/21/05 273 Stearman

275 Move from Root FN NFS to regular NFS on BGL and uBGL 1 day 100% Tue 10/25/05 Tue 10/25/05 Bertsch

276 Export Controlled Codes OK on BGL 0 days 100% Tue 10/25/05 Tue 10/25/05 275 Bertsch

277 Lustre Performance Optimization Work 75 days 100% Mon 10/3/05 Fri 1/13/06 Heidelberg

278 Lustre Filesystem User Comments 1 day 100% Fri 1/20/06 Fri 1/20/06 Cupps

279 SLURM capable of 128 node partitions 10 days 100% Fri 10/14/05 Thu 10/27/05 Jette

280 Discuss security ramifications of running less than full midplanes 1 day? 100% Fri 10/21/05 Fri 10/21/05 Bertsch

281 2.6 ION Driver work as prep. For Release 2 15 days 100% Thu 10/20/05 Wed 11/9/05 Weiny

282 BGL Dist Work 15 days 100% Mon 10/10/05 Fri 10/28/05 Bertsch

283 BGL Admin Documentation 5 days 90% Mon 12/26/05 Fri 12/30/05 284 Bertsch

284 Monitoring policy and instantiation 2 days 50% Thu 12/22/05 Mon 12/26/05 Bertsch

285 BGL Monitoring in HM 4 days 100% Tue 12/20/05 Fri 12/23/05 Cunningham

286 Ops training for hardware repairs (service action/end service action) 3 days 25% Wed 1/4/06 Wed 2/15/06 298 Wente

287 Service Node DB2 Backup Strategy, pruning strategy and instantiation 10 days 90% Mon 10/31/05 Fri 11/11/05 282 Miller

288 Network Ips needed 0 days 100% Wed 11/30/05 Wed 11/30/05

289 Install new Ips and rebalance switches on open side 2 days 100% Wed 1/4/06 Thu 1/5/06 Bertsch,Slavec

290 Hello lustre regression test suite 10 days 90% Thu 12/15/05 Wed 12/28/05

291 BGL Usage Model 15 days 90% Mon 10/24/05 Fri 11/11/05 Louis

292 Supercomputing 2005 5 days 100% Mon 11/14/05 Fri 11/18/05

293 BGL Release 2 SW Available 1 day? 100% Fri 11/18/05 Fri 11/18/05 IBM

294 Release 2 Testing (includes functional and performance tests) 15 days 100% Fri 11/18/05 Thu 12/8/05 IBM,LLNL

295 SWL Round 2 (Stability) 5 days 100% Fri 12/9/05 Thu 12/15/05 294 Hadjimarkos

296 Lustre reformat for ext3 optimizations 1 day? 100% Mon 12/19/05 Mon 12/19/05

297 Code optimization - rack accomodation determination runs 1 day 100% Fri 12/16/05 Fri 12/16/05 295 Spelce

298 Install new rack (if received) 4 days 0% Tue 2/7/06 Fri 2/10/06 Wente

299 BGL driver upgrade, SUSE rev 1 day 100% Tue 1/31/06 Tue 1/31/06 Bertsch

300 Daughter cards on switches and test 0.5 days 100% Wed 2/1/06 Wed 2/1/06 299 Slavec

301 Lustre reformat for filesystem division 1 day 100% Wed 2/1/06 Wed 2/1/06 Uselton

302 Lustre filesystem testing/debug 2 days 100% Thu 2/2/06 Fri 2/3/06 301 Uselton

303 User testing 10 days 0% Mon 2/6/06 Fri 2/17/06 302

304 LCRM Update 0.1 days 100% Mon 2/7/05 Mon 2/7/05 Lipari

305 Create BGL Swing Plan for 20% unclassified use 15 days 0% Thu 2/23/06 Wed 3/15/06 306 Cupps

306 BGL Move to Classified 3 days 0% Mon 2/20/06 Wed 2/22/06 303 Bertsch

307 Classified BGL Friendly Users 10 days 0% Thu 2/23/06 Wed 3/8/06 306

308 BGL Classified LA 0 days 0% Wed 3/8/06 Wed 3/8/06 307

10/3
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Stearman

Bertsch

10/25
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